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Activity Period:  August 19, 2012 through August 25, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981): 
 

Tasks Environmental Activities 

General Description of Work 
Performed 

The following activities were conducted: 
 

 Tecnica continues to backfill and compact Area S, the Potential 
Removal Area (PRA) south of Area S, Area U, and Area TA.  
Tecnica has initiated backfill operations in the PRA north of Area 
A. 

 Tecnica excavated in Area T, and the PRA south of Areas T and 
TA.  The PRA south of Areas T and TA was also extended 10 ft. 
to the south due to visually impacted soils, but some areas may 
be restricted to less than 10 ft. due to the close proximity of the 
high pressure gas lines. 

 Cabeno Environmental Services was on-site on 8/23/2012 to 
perform additional exploratory borings in the vicinity of the high 
pressure gas pipelines to determine the extent of impacted soil 
in the vicinity.  

 Tecnica loaded out amended soil on 8/20/2012 and 8/21/2012, 
which passed landfill acceptance criteria. 

 Rusmar foam, paired with an odor mitigation system along the 
western fence line, was utilized daily to mitigate odors.  
Woodchips were also utilized as needed for additional odor 
control. 

 Utilized GPS to locate pertinent items and features. 
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Tasks Environmental Activities 

General Description of Work 
Performed (cont.) 

 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 7,261 tons of material was disposed of at the landfill bringing 
the overall project total to 268,127 tons.    

 NRT conducted air monitoring activities for PM10 through the use 
of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs. Additionally, no odor/dust issues 
were noted at the perimeter of the site. 

Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
 

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Eight post-excavation floor samples were collected.  Five 
samples were collected at 14’ bgs from Area T and the PRA 
south of Areas T and TA (EB-157, EB-158, EB-159, EB-160, 
and EB-161). Three samples were taken at 4’ bgs in Area W 
(EB-162, EB-163, and EB-164). These samples will be analyzed 
for constituents listed in the RAWP for post-excavation. 

 Nine post-excavation wall samples were collected.  One sample 
was collected on the south wall of the PRA south of Areas T and 
TA (EW-42) and eight samples (EW-43, EW-44, EW-45, EW-46, 
EW-47, EW-48, EW-49, and EW-50) were taken from Area W.  
These samples will be analyzed for constituents listed in the 
RAWP for post-excavation. 

 Three SUMMA canisters were deployed on 8/22/12 and sent to 
TestAmerica Laboratory for BTEX and naphthalene analysis.  

 The monthly wastewater sample was collected on 8/20/2012 
and submitted to EMT for analysis of MWRD required 
constituents. Additionally, three wastewater samples were 
collected to test whether GAC filters were still providing 
adequate filtration. 

NRT Field Personnel Ron Horan, Vince Giuliani, and Tim Norris 

Equipment Deployed: SUMMA Canisters 

DustTraks 

PIDs 

Multi-gas meter 

Field Photos See attached sheets 

Additional site activities: 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
North Shore Environmental was on-site to locate natural gas pipelines and their orientations. 



Crawford Station MGP Site 
Weekly Field Progress Report 
September 4, 2012 
Page 3 

 
 
 

WWW.NATURALRT.COM 

Representatives from the USEPA and Peoples Gas were on-site on 8/23/2012 to tour the site, as well as discuss 
upcoming Parcel L activities. 
 
Work planned for the coming week, August 26, 2012 through September 1, 2012, is as follows: 
 

 Provide oversight for the continuing excavation of Area T and the PRA south of Areas TA and T. 
 Take additional floor and wall samples in Area T and the PRA south of Areas TA and T as they become 

available.  
 Conduct full scale air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post-amendment, and air sampling data from 

TestAmerica. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 
 
 
Timothy B. Norris, PG      John M. Nardozzi, P.E. 
Geologist       Principal Engineer 
 
 
 
Attachment 1: Burns and McDonnell Construction Management Report 
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Field Photos: 
 

 
 
 

 
 
 

 
 

Photo 1:  Backfilling activities in Area U. 
 
Direction: Facing east. 
 
Photo Date: 8/20/2012 
 
Photo Taken By: RJH 

Photo 2:  Scraping the floor prior to 
backfilling the PRA north of Area A. 
 
Direction: Facing northeast. 
 
Photo Date: 8/21/2012 
 
Photo Taken By: RJH 

Photo 3:  Truck loading and foaming the 
PRA south of Areas T and TA. 
 
Direction: Facing north. 
 
Photo Date: 8/21/2012 
 
Photo Taken By: RJH 
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Field Photos (continued): 
 

 
 
 

  
 
 

 

Photo 4:  Amended soils stockpiled on 
the Amendment Pad prior to removal. 
 
Direction: Facing east. 
 
Photo Date: 8/22/2012 
 
Photo Taken By: RJH 

Photo 5:  Truck loading near the PRA 
south of Areas T and TA. 
 
Direction: Facing west. 
 
Photo Date: 8/24/2012 
 
Photo Taken By: RJH 

Photo 6:  PRA south of Areas T and TA 
excavation. 
 
Direction: Facing northwest. 
 
Photo Date: 8/24/2012 
 
Photo Taken By: RJH 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 8/19/12 to 8/25/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 

Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 Chance Duensing 

 

 
 Tecnica Environmental Services 
 Interra 
 North Shore Environmental 
 Allied Measurement Systems 
 Midwest Fence 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (WM) Dave Weber and 

Vito Pesoli (MT)  
 

Integrys Peoples Gas Personnel Onsite 
 Naren Prasad 
 Alonzo Foster, Alberto Jara 

Miscellaneous Visitors 
 Raj Patel (Interra) 
 Ross del Rosario and Brad Bradley (USEPA)  
 Joseph Ridgway (NRT) 

 
  

 
 

 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services, North Shore Environmental,   
Allied Measurement Systems, and Interra; 

 Escorted Interra and USEPA personnel during their site visit; 
 Pumped and discharged 69,036 gallons of treated excavation water to MWRD; 
 Issued truck tracking forms for all excavated soils from Areas south of T and TA; 
 Tracked 388 loads (7,260.99 tons) for Direct soils disposal at Laraway Landfill; 
 Received 637 loads of CA-6 (14,423.42 tons) and 15 loads of CA-1 (338.99 tons) for backfill in 

Areas north of A, U and TA; 
 Received 1 load of FA-2 sand (21.14 tons) for backfill around 42” high pressure line in Area W; 
 Participated in daily subcontractor pre-task analysis safety meetings on site;  
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 Conducted periodic health and safety air monitoring in excavation area with no significant PID 
readings from the site activities; 

 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 
Management; and 

 Monitored site conditions for traffic, dust, odors, and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from Areas south of T (Potential area);  
 Controlled odors through foaming (20 drums used) and wood chips; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in waste water treatment and misting system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Performed routine  maintenance on decon pad, tracking pad, and haul roads;  
 Continued breaking concrete generated from potential area south of T; and 
 Continued backfill in Areas north of A, U, and TA.  

 
NORTH SHORE ENVIRONMENTAL 

 Performed hydro excavation to determine depth and locations of high pressure lines on site for 
later pipe excavation. 

 
ALLIED MEASUREMENT SYSTEMS 

 Performed schedule monthly truck scale calibration and maintenance. 
 
INTERRA 

 Performed compaction tests on CA-6 during backfill of Areas north of A, U, and TA. 
 
MIDWEST FENCE 

 Completed repairs to blown-down sections of the 12-foot high fence. 
 
Changes to Scope of Work 

 Continued support for PGL pipe excavation currently on hold. Regular meetings with Peoples 
Gas Operations are taking place to plan future remediation around the high pressure gas pipes. 

 Additional excavation south of Area TA and T due to visual source material outside the original 
scope. 
 

 Open/Outstanding Items    
 Start date for 24-inch HP pipe excavation and removal. 

 
Anticipated Activities for the Week of AUGUST 26, 2012 

 Continue backfilling Areas south of  TA, U and north of A; 
 Continue backfilling of Area W; 
 Excavate and load out soils in areas south of TA, and T; and 
 Continue to operate and maintain misting system. 
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Crawford Station Site: 
 
Remediation  
 
Date: August 22, 2012 
 
Description:  Looking 
down, North Shore 
continued hydro- 
excavation to determine 
depth and locations of 
high pressure lines on site 
for later pipe excavation. 

Crawford Station Site: 
 
Remediation 
 
Date:  August 21, 2012 
 
Description: Looking 
northeast from Area A, 
Tecnica started backfilling 
Area north of A. 5 bags of 
ORC was placed in  the 
north side wall of 
excavation before backfill 
activity started as required 
by NRT.    
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Crawford Station Site: 
 
Remediation 
 
Date: August 22, 2012 
Description: View from 
area AA looking 
northwest, Tecnica reused 
clean CA-6 from the 
northern half of 
Overburden Stockpile pad 
to add to backfill in 
excavations. 

Crawford Station Site: 
 
Remediation 
 
Date: August 24, 2012 
 
Description: Looking 
east, repair of the blown 
down portions of 12-foot 
high fence completed by 
Midwest Fence. 
Additional bracing 
system not implemented.  
 
 


